

CVC EXCHANGE - CCC IMPLEMENTATION (BY REGION)

HOME COLLEGE - MINIMUM TECHNICAL CONFIGURATION

1. Establish Canvas Trust Relationship
2. Establish Canvas API
3. Configure the College Identification Provider (IdP) and Single Sign-On (SSO) Proxy
4. Ensure the District/College MIS code is provided through EPPN
5. Complete the Technical Verification of SSO Proxy SAML Attributes

HOME COLLEGE - PROGRAMMATIC ELEMENTS

- A. Enable eTranscript Receiving
- B. Establish Admin Panel Credentials for Admissions & Records Staff
- C. Establish Admin Panel Credentials for Financial Aid Staff
- D. Sign the Federal Financial Aid Consortium Agreement.

IMPACT FOR CCC STUDENTS

↑ Students from Home Colleges can use the CVC Exchange to cross-enroll in courses offered by Teaching Colleges.

↓ Teaching Colleges provide an inventory of courses for students at participating Home Colleges to register for via cross-enrollment.

TEACHING COLLEGE - COMPREHENSIVE APPROACH TO IMPLEMENTATION

Live Seat Count - Implementation takes place across four (4) broad stages: (1) discovery, readiness assessment, and local configuration; (2) technical integration in collaboration with CVC and its technology partners; (3) user acceptance testing; and (4) functional training, validation, and production roll-out.

Cross-Enrollment - Implementation takes place across four (4) similar stages: (1) outreach, discovery and programmatic design; (2) technical configuration in collaboration with CVC and its technology partners; (3) user acceptance testing; and (4) functional training, validation, and production roll-out.

NOTE: Teaching College Implementation requires completion of numerous technical and programmatic tasks, all project managed by the CVC, in collaboration with its technology partners.

DISTRICT	COLLEGE	HOME COLLEGE	MIN TECHNICAL CONFIGURATION					ADDITIONAL ELEMENTS				TEACHING COLLEGE			
			1	2	3	4	5	A	B	C	D	LIVE SEAT COUNT	CROSS-ENROLLMENT		
REGION A - GREATER SACRAMENTO, NORTHERN INLAND & NORTHERN COASTAL															
Feather River CCD	Feather River College	↑	Complete	●	●	●	●	●	●	●	●	●	●	Planned	Planned
Lake Tahoe CCD	Lake Tahoe Community College	↑ ↓	Complete	●	●	●	●	●	●	●	●	●	●	Complete	Complete
Lassen CCD	Lassen College	↑	Complete	●	●	●	●	●	●	●	●	●	●	Planned	Planned
Los Rios CCD	American River College	↑ ↓	Complete	●	●	●	●	●	●	●	●	●	●	Complete	Complete
Los Rios CCD	Consumnes River College	↑ ↓	Complete	●	●	●	●	●	●	●	●	●	●	Complete	Complete
Los Rios CCD	Folsom Lake College	↑ ↓	Complete	●	●	●	●	●	●	●	●	●	●	Complete	Complete
Los Rios CCD	Sacramento City College	↑ ↓	Complete	●	●	●	●	●	●	●	●	●	●	Complete	Complete
Mendocino-Lake CCD	Mendocino College	↑	Complete	●	●	●	●	●	●	●	●	●	●	Complete	Planned
Shasta-Tehama-Trinity Joint CCD	Shasta College	↑	Complete	●	●	●	●	●	●	●	●	●	●	Complete	Planned
Siskiyou Joint CCD	College of the Siskiyous	↑	Complete	●	●	●	●	●	●	●	●	●	●	In Progress	Planned
Butte-Glenn CCD	Butte College	↑	In Progress	●	●	●	●	●	●	●	●	●	●	Planned	Planned
Yuba CCD	Woodland Community College	↑	In Progress	●	●	●	●	●	●	●	●	●	●	Planned	Planned
Yuba CCD	Yuba College	↑	In Progress	●	●	●	●	●	●	●	●	●	●	Planned	Planned
Redwoods CCD	College of the Redwoods	↑	In Progress	●	●	●	●	●	●	●	●	●	●	Planned	Planned
Sierra Joint CCD	Sierra College	↑	In Progress	●	●	●	●	●	●	●	●	●	●	Planned	Planned
REGION B - SILICON VALLEY, SANTA CRUZ, MONTEREY, NORTH BAY, MID-PENINSULA & EAST BAY															
Cabrillo CCD	Cabrillo College	↑	Complete	●	●	●	●	●	●	●	●	●	●	Complete	On Hold
Chabot-Las Positas CCD	Chabot College	↑	Complete	●	●	●	●	●	●	●	●	●	●	In Progress	Planned
Chabot-Las Positas CCD	Las Positas College	↑	Complete	●	●	●	●	●	●	●	●	●	●	In Progress	Planned
Contra Costa CCD	Contra Costa College	↑ ↓	Complete	●	●	●	●	●	●	●	●	●	●	Complete	Complete
Contra Costa CCD	Diablo Valley College	↑ ↓	Complete	●	●	●	●	●	●	●	●	●	●	Complete	Complete
Contra Costa CCD	Los Medanos College	↑ ↓	Complete	●	●	●	●	●	●	●	●	●	●	Complete	Complete
Foothill-De Anza CCD	De Anza College	↑ ↓	Complete	●	●	●	●	●	●	●	●	●	●	Complete	Complete
Foothill-De Anza CCD	Foothill College	↑ ↓	Complete	●	●	●	●	●	●	●	●	●	●	Complete	Complete
Gavilan CCD	Gavilan College	↑	Complete	●	●	●	●	●	●	●	●	●	●	In Progress	Planned
Ohlone CCD	Ohlone College	↑	Complete	●	●	●	●	●	●	●	●	●	●	In Progress	Planned
San Francisco CCD	City College of San Francisco	↑	Complete	●	●	●	●	●	●	●	●	●	●	Planned	Planned
Peralta CCD	Berkeley City College	↑	Complete	●	●	●	●	●	●	●	●	●	●	In Progress	Planned
Peralta CCD	College of Alameda	↑	Complete	●	●	●	●	●	●	●	●	●	●	In Progress	Planned
Peralta CCD	Laney College	↑	Complete	●	●	●	●	●	●	●	●	●	●	In Progress	Planned
Peralta CCD	Merritt College	↑	Complete	●	●	●	●	●	●	●	●	●	●	In Progress	Planned
San Jose-Evergreen CCD	Evergreen Valley College	↑	Complete	●	●	●	●	●	●	●	●	●	●	In Progress	Planned
San Jose-Evergreen CCD	San Jose City College	↑	Complete	●	●	●	●	●	●	●	●	●	●	In Progress	Planned
Monterey Peninsula CCD	Monterey Peninsula College	↑	In Progress	●	●	●	●	●	●	●	●	●	●	Planned	Planned
Napa Valley CCD	Napa Valley College	↑	In Progress	●	●	●	●	●	●	●	●	●	●	Planned	Planned
West Valley-Mission CCD	Mission College	↑	In Progress	●	●	●	●	●	●	●	●	●	●	Planned	Planned
West Valley-Mission CCD	West Valley College	↑	In Progress	●	●	●	●	●	●	●	●	●	●	Planned	Planned
Hartnell Joint CCD	Hartnell College	↑	In Progress	●	●	●	●	●	●	●	●	●	●	Planned	Planned
Marin CCD	College of Marin	↑	In Progress	●	●	●	●	●	●	●	●	●	●	Planned	Planned
San Mateo County CCD	Canada College	↑	In Progress	●	●	●	●	●	●	●	●	●	●	Planned	Planned
San Mateo County CCD	College of San Mateo	↑	In Progress	●	●	●	●	●	●	●	●	●	●	Planned	Planned
San Mateo County CCD	Skyline College	↑	In Progress	●	●	●	●	●	●	●	●	●	●	Planned	Planned
Sonoma County JCD	Santa Rosa Junior College	↑	In Progress	●	●	●	●	●	●	●	●	●	●	Planned	Planned
Solano CCD	Solano Community College	↑	In Progress	●	●	●	●	●	●	●	●	●	●	Planned	Planned
REGION C - CENTRAL VALLEY															
Kern CCD	Bakersfield College	↑	Complete	●	●	●	●	●	●	●	●	●	●	Complete	Planned
Kern CCD	Cerro Coso Community College	↑	Complete	●	●	●	●	●	●	●	●	●	●	Complete	Planned
Kern CCD	Porterville College	↑	Complete	●	●	●	●	●	●	●	●	●	●	Complete	Planned
State Center CCD	Clovis Community College	↑	Complete	●	●	●	●	●	●	●	●	●	●	Complete	Planned
State Center CCD	Fresno City College	↑	Complete	●	●	●	●	●	●	●	●	●	●	Complete	Planned
State Center CCD	Madera Community College	↑	Complete	●	●	●	●	●	●	●	●	●	●	Complete	Planned
State Center CCD	Readley College	↑	Complete	●	●	●	●	●	●	●	●	●	●	Complete	Planned
West Kern CCD	Taft College	↑	Complete	●	●	●	●	●	●	●	●	●	●	Planned	Planned
Merced CCD	Merced College	↑	In Progress	●	●	●	●	●	●	●	●	●	●	In Progress	Planned
West Hills CCD	West Hills College Coalinga	↑	In Progress	●	●	●	●	●	●	●	●	●	●	Planned	Planned
West Hills CCD	West Hills College Lemore	↑	In Progress	●	●	●	●	●	●	●	●	●	●	Planned	Planned
Sequoias CCD	College of the Sequoias	↑	In Progress	●	●	●	●	●	●	●	●	●	●	Planned	Planned
San Joaquin Delta CCD	San Joaquin Delta College	↑	In Progress	●	●	●	●	●	●	●	●	●	●	In Progress	Planned
Yosemite CCD	Columbia College	↑	In Progress	●	●	●	●	●	●	●	●	●	●	Complete	Planned
Yosemite CCD	Modesto Junior College	↑	In Progress	●	●	●	●	●	●	●	●	●	●	Complete	Planned
REGION D - SOUTH CENTRAL COAST															
Allan Hancock Joint CCD	Allan Hancock College	↑	Complete	●	●	●	●	●	●	●	●	●	●	Planned	Planned
Antelope Valley CCD	Antelope Valley College	↑	Complete	●	●	●	●	●	●	●	●	●	●	Complete	Planned
San Luis Obispo County CCD	Cuesta College	↑	Complete	●	●	●	●	●	●	●	●	●	●	Complete	Planned
Santa Barbara CCD	Santa Barbara City College	↑	Complete	●	●	●	●	●	●	●	●	●	●	In Progress	Planned
Ventura County CCD	Moorpark College	↑	Complete	●	●	●	●	●	●	●	●	●	●	In Progress	Planned
Ventura County CCD	Oxnard College	↑	Complete	●	●	●	●	●	●	●	●	●	●	In Progress	Planned
Ventura County CCD	Ventura College	↑	Complete	●	●	●	●	●	●	●	●	●	●	In Progress	Planned
Santa Clarita CCD	College of the Canyons	↑	In Progress	●	●	●	●	●	●	●	●	●	●	Planned	Planned

REGION E - SAN DIEGO / IMPERIAL

MiraCosta CCD	MiraCosta College	↑	Complete	● ● ● ● ●	● ● ● ● ●	● ● ● ● ●	● ● ● ● ●	Complete	Planned
Palomar CCD	Palomar College		In Progress	● ● ● ● ●	● ● ● ● ●	● ● ● ● ●	● ● ● ● ●	In Progress	Planned
Southwestern CCD	Southwestern College	↑	Complete	● ● ● ● ●	● ● ● ● ●	● ● ● ● ●	● ● ● ● ●	In Progress	Planned
Grossmont-Cuyamaca CCD	Cuyamaca College		In Progress	● ● ● ● ●	● ● ● ● ●	● ● ● ● ●	● ● ● ● ●	Planned	Planned
Grossmont-Cuyamaca CCD	Grossmont College		In Progress	● ● ● ● ●	● ● ● ● ●	● ● ● ● ●	● ● ● ● ●	Planned	Planned
Imperial Valley CCD	Imperial Valley College		In Progress	● ● ● ● ●	● ● ● ● ●	● ● ● ● ●	● ● ● ● ●	Complete	Planned
San Diego CCD	San Diego City College		In Progress	● ● ● ● ●	● ● ● ● ●	● ● ● ● ●	● ● ● ● ●	Planned	Planned
San Diego CCD	San Diego Mesa College		In Progress	● ● ● ● ●	● ● ● ● ●	● ● ● ● ●	● ● ● ● ●	Planned	Planned
San Diego CCD	San Diego Miramar College		In Progress	● ● ● ● ●	● ● ● ● ●	● ● ● ● ●	● ● ● ● ●	Planned	Planned

REGION F - INLAND EMPIRE / DESERT

Chaffey CCD	Chaffey College	↑ ↓	Complete	● ● ● ● ●	● ● ● ● ●	● ● ● ● ●	● ● ● ● ●	Complete	Complete
San Bernardino CCD	Crafton Hills College	↑	Complete	● ● ● ● ●	● ● ● ● ●	● ● ● ● ●	● ● ● ● ●	Planned	Planned
San Bernardino CCD	San Bernardino Valley College	↑	Complete	● ● ● ● ●	● ● ● ● ●	● ● ● ● ●	● ● ● ● ●	Planned	Planned
Barstow CCD	Barstow Community College	↑	Complete	● ● ● ● ●	● ● ● ● ●	● ● ● ● ●	● ● ● ● ●	Complete	Planned
Desert CCD	College of the Desert	↑	Complete	● ● ● ● ●	● ● ● ● ●	● ● ● ● ●	● ● ● ● ●	Complete	Planned
Copper Mountain CCD	Copper Mountain College	↑	Complete	● ● ● ● ●	● ● ● ● ●	● ● ● ● ●	● ● ● ● ●	Planned	Planned
Riverside CCD	Moreno Valley College		In Progress	● ● ● ● ●	● ● ● ● ●	● ● ● ● ●	● ● ● ● ●	Planned	Planned
Riverside CCD	Norco College		In Progress	● ● ● ● ●	● ● ● ● ●	● ● ● ● ●	● ● ● ● ●	Planned	Planned
Riverside CCD	Riverside City College		In Progress	● ● ● ● ●	● ● ● ● ●	● ● ● ● ●	● ● ● ● ●	Planned	Planned
Victor Valley CCD	Victor Valley College		In Progress	● ● ● ● ●	● ● ● ● ●	● ● ● ● ●	● ● ● ● ●	Planned	Planned
Mt. San Jacinto CCD	Mt. San Jacinto College		In Progress	● ● ● ● ●	● ● ● ● ●	● ● ● ● ●	● ● ● ● ●	Planned	Planned
Palo Verde CCD	Palo Verde College		In Progress	● ● ● ● ●	● ● ● ● ●	● ● ● ● ●	● ● ● ● ●	Planned	Planned

REGION G - LOS ANGELES & ORANGE COUNTY

Citrus CCD	Citrus College	↑	Complete	● ● ● ● ●	● ● ● ● ●	● ● ● ● ●	● ● ● ● ●	In Progress	Planned
Coast CCD	Coastline Community College	↑ ↓	Complete	● ● ● ● ●	● ● ● ● ●	● ● ● ● ●	● ● ● ● ●	Complete	Complete
Coast CCD	Golden West College	↑ ↓	Complete	● ● ● ● ●	● ● ● ● ●	● ● ● ● ●	● ● ● ● ●	Complete	Complete
Coast CCD	Orange Coast College	↑ ↓	Complete	● ● ● ● ●	● ● ● ● ●	● ● ● ● ●	● ● ● ● ●	Complete	Complete
Compton CCD	Compton College	↑	Complete	● ● ● ● ●	● ● ● ● ●	● ● ● ● ●	● ● ● ● ●	In Progress	In Progress
El Camino CCD	El Camino College	↑	Complete	● ● ● ● ●	● ● ● ● ●	● ● ● ● ●	● ● ● ● ●	Complete	Planned
Glendale CCD	Glendale Community College	↑	Complete	● ● ● ● ●	● ● ● ● ●	● ● ● ● ●	● ● ● ● ●	Complete	In Progress
Long Beach CCD	Long Beach City College	↑	Complete	● ● ● ● ●	● ● ● ● ●	● ● ● ● ●	● ● ● ● ●	Complete	On Hold
Mt. San Antonio CCD	Mt. San Antonio College	↑ ↓	Complete	● ● ● ● ●	● ● ● ● ●	● ● ● ● ●	● ● ● ● ●	Complete	Complete
North Orange County CCD	Cypress College	↑	Complete	● ● ● ● ●	● ● ● ● ●	● ● ● ● ●	● ● ● ● ●	In Progress	Planned
Rancho Santiago CCD	Santa Ana College	↑	Complete	● ● ● ● ●	● ● ● ● ●	● ● ● ● ●	● ● ● ● ●	Complete	Planned
Rancho Santiago CCD	Santiago Canyon College	↑	Complete	● ● ● ● ●	● ● ● ● ●	● ● ● ● ●	● ● ● ● ●	Complete	Planned
South Orange County CCD	Invine Valley College	↑	Complete	● ● ● ● ●	● ● ● ● ●	● ● ● ● ●	● ● ● ● ●	In Progress	Planned
South Orange County CCD	Saddleback College	↑	Complete	● ● ● ● ●	● ● ● ● ●	● ● ● ● ●	● ● ● ● ●	In Progress	Planned
Rio Hondo CCD	Rio Hondo College	↑	Complete	● ● ● ● ●	● ● ● ● ●	● ● ● ● ●	● ● ● ● ●	Complete	Planned
North Orange County CCD	Fullerton College		In Progress	● ● ● ● ●	● ● ● ● ●	● ● ● ● ●	● ● ● ● ●	In Progress	Planned
Santa Monica CCD	Santa Monica College		In Progress	● ● ● ● ●	● ● ● ● ●	● ● ● ● ●	● ● ● ● ●	Planned	Planned
Cerritos CCD	Cerritos College		In Progress	● ● ● ● ●	● ● ● ● ●	● ● ● ● ●	● ● ● ● ●	Planned	Planned
Los Angeles CCD	East Los Angeles College		On Hold	● ● ● ● ●	● ● ● ● ●	● ● ● ● ●	● ● ● ● ●	Complete	On Hold
Los Angeles CCD	Los Angeles City College		On Hold	● ● ● ● ●	● ● ● ● ●	● ● ● ● ●	● ● ● ● ●	Complete	On Hold
Los Angeles CCD	Los Angeles Harbor College		On Hold	● ● ● ● ●	● ● ● ● ●	● ● ● ● ●	● ● ● ● ●	Complete	On Hold
Los Angeles CCD	Los Angeles Mission College		On Hold	● ● ● ● ●	● ● ● ● ●	● ● ● ● ●	● ● ● ● ●	Complete	On Hold
Los Angeles CCD	Los Angeles Pierce College		On Hold	● ● ● ● ●	● ● ● ● ●	● ● ● ● ●	● ● ● ● ●	Complete	On Hold
Los Angeles CCD	Los Angeles Southwest College		On Hold	● ● ● ● ●	● ● ● ● ●	● ● ● ● ●	● ● ● ● ●	Complete	On Hold
Los Angeles CCD	Los Angeles Trade-Tech College		On Hold	● ● ● ● ●	● ● ● ● ●	● ● ● ● ●	● ● ● ● ●	Complete	On Hold
Los Angeles CCD	Los Angeles Valley College		On Hold	● ● ● ● ●	● ● ● ● ●	● ● ● ● ●	● ● ● ● ●	Complete	On Hold
Los Angeles CCD	West Los Angeles College		On Hold	● ● ● ● ●	● ● ● ● ●	● ● ● ● ●	● ● ● ● ●	Complete	On Hold
Pasadena Area CCD	Pasadena City College		In Progress	● ● ● ● ●	● ● ● ● ●	● ● ● ● ●	● ● ● ● ●	Planned	Planned